JOB 16441-2R DAILY REPORT ‘ D.O.. 2001-02-039

. NE BARREL & : REPORT # 112
0.S8.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 02/27/95
R.M. M.R.ELLIS

ESCRIP DELIVERY : Mobilize necessary personnel and equipment to

facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide

any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105
WEATHER: Rain / Snow TEMPERATURE: 20's
WORK PERF TODAY B :

* The second box trailer is loaded with 340 acid pack related liners / bladders for washing / rinsing
at the Pat Kelly facility.

* The power pack and drum shredder are pulled into the decon area for cleaning today, these
units must be ready for loading by 1300 hrs. Thursday the 2nd. They are expected to arrive in the
Finday Office by the close of the day Friday the 3rd.

* Concluded the bulking of waste streams # 03 ( FI/Org/Liq ) and two drums of Org/Solids, this
ultimately reduces the number of drums to dispose of by nine.

BCONTRACTOR SERVICES P 0 D:
* Pat Kelly Drum pick up the trailer with the 340 drums loaded. They will spot another empty traile
tomorrow.

EXCEPTIONS / UNUSUAL CONDITIONS:

* It is decided that due to frozen solids now thawing and various unforeseen waste streams being
generated with the haz-cat data that the 169 drums now sampled will be segregated by waste
stream and uniformly test blended to bulk with minor stabilization of liquids associated to waste.
This will push up the demobilization of the Chemist and lab trailer by one week.

CHANGE D OR SCOPE CIFIC DIRECTION RECEIVED FR .C.:

DOCUMENTS SUBMITTED:

COMMENTS: :
* Sample Tech. Sam Hood and Cleanup Tech. Clayton Mathis are both out today for personal

reasons. They are expected to be on site tomorrow.
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